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OVERVIEW OF PROGRAM 
 
The USAID/Mexico Economic Policy Program (MEPP) began operations in May 2013. Its mission is to 
improve Mexican private sector productivity and competitiveness by supporting Mexico’s efforts to 
strengthen public sector economic governance. MEPP seeks to improve governance through: (1) Policy 
change: laws, regulations, program rules and design, and transparency; and (2) Organizational capacity-
building: promoting best practices in operating procedures and information access, and human capital 
development. 
 
The Mexico Economic Policy Program promotes six over-arching policy outcomes. On one hand, 
economic outcomes depend on numerous exogenous factors that foreign technical assistance cannot 
change. On the other hand, key Mexican institutions have a major impact on those outcomes, and can 
themselves be strengthened by carrying out reforms developed through technical assistance. In this 
regard, MEPP promotes the implementation of substantive reforms and improved practices within the 
governmental institutions and organizations that have the most direct impact on achievement of the 
following economic outcomes.  
 
Outcome 1: Government funds promote private sector development and productivity. MEPP 
supports reform of rules and regulations that govern public sector spending programs, especially 
those that promote business start-up, growth and innovation, to improve transparency and 
effectiveness of government investments.  
 
Outcome 2: Businesses face fewer obstacles to growth. MEPP produces specific proposals that 
make regulations affecting business start-up and operation more transparent and less costly. 
Proposals will focus on governance change at the national, state, and municipal level. 
 
Outcome 3: Competition is improved. MEPP supports public sector actions that level the playing 
field in a given market. Our work strengthens regulations and institutional capacity to improve the 
accountability of corporations that possess the capacity to engage in rent-seeking behavior, and to 
reduce barriers to entry for new competitors, especially in markets in collusion is common. 
 
Outcome 4: SMEs have greater access to private capital. MEPP produces proposals to modify rules 
and regulations of key private capital institutions to improve the incentives and ability of small and 
medium-sized enterprises to attract private investment. 
 
Outcome 5: Business transactions are more efficient and reliable. MEPP proposals seek to modify 
regulations and judicial processes that impose costs on businesses that are pursuing greater 
economic transactions, as well as those trying to resolve claims and disputes with other firms or 
organizations. The reforms will increase the transparency and reliability of government institutions, 
while reducing the time and expenditure required to carry out business transactions. 
 
Outcome 6:  Citizens have greater access to public information. MEPP supports the unique private 
sector initiative Apps4Change, which helps governmental and non-governmental organizations to 
develop and launch mobile applications that increase the quality and quantity of governmental 
information available to the public. Applications have the potential to make it easier for individuals, 
civil society groups and businesses to interact with government agencies and programs.  



MEPP FY 2013 Annual Report and Quarterly Report July-September 2013 

 

ii 

 

LIST OF ABBREVIATIONS 

 
AMSDE  Mexican Association of State Government Development Secretaries 
BANCOMEXT Mexican Export Bank 
BANXICO Mexican Central Bank 
BMV  Bolsa Mexicana de Valores (Mexican stock market) 
CFCE  Federal Economic Competition Commission 
CIDAC  Center of Research for Development 
CIDE  Center for Research and Teaching in Economics 
COFEMER Federal Commission for Regulatory Improvement 
CNA   National Water Commission 
CNBV  National Securities and Banking Commission 
CONACYT  National Science and Technology Council 
CONAFOR  National Forestry Commission of Mexico 
COP  Chief of Party 
COR  Contracting Office Representative 
CRE  Energy Regulatory Commission 
EPU  Economic Productivity Unit (Ministry of Finance) 
FAA   Foreign Assistance Act (United States) 
FLACSO  Latin American School of Social Sciences 
FONDESO Social Development Fund (of Mexico City) 
FY  Fiscal Year 
GDF  Gobierno del Distrito Federal (Mexico City government) 
GDP  Gross Domestic Product 
GoM   Government of Mexico 
IDB  Inter-American Development Bank 
IFECOM  Federal Institute of Bankruptcy Specialists 
IMCO  Mexican Institute for Competitiveness 
IMPI  Mexican Institute for Industrial Property 
INADEM National Entrepreneurship Institute 
INECC   National Institute of Ecology and Climate Change 
INEGI   National Institute of Statistics and Geography 
ITAM  National Autonomous Technological Institute 
MFI  Microfinance Institution 
NAFIN  Nacional Financiera (Mexican national development bank) 
NGO  Non-Governmental Organization 
NOM  Official Mexican Standard 
PEI  Innovation Stimulus Program (under CONACYT) 
PMP  Performance Monitoring Plan 
PROMEXICO Investment and Export Promotion Agency 
RUG  Registro Unico de Garantias Mobiliarias (Non-real estate guarantee registry) 
SAGARPA  Ministry of Agriculture, Cattle, Rural Development and Fisheries 
SBA   Small Business Administration (United States) 
SE  Ministry of Economy 
SEDECO State  Development Secretary 
SEDESOL  Ministry of Social Development 
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SEMARNAT  Ministry of Environment and Natural Resources 
SENER  Ministry of Energy 
SFP  Secretaria de la Funcion Publica (Ministry of Public Administration) 
SHCP  Ministry of Finance 
SME  Small and Medium Enterprise 
SRE  Ministry of Foreign Affairs 
UAM  Metropolitan Autonomous University 
UNAM  National Autonomous University of Mexico 
UNDP  United Nations Development Programme 
USAID   United States Agency for International Development 
USDA  United States Department of Agriculture 
USG  United States Government 
WB  World Bank 
WEF  World Economic Forum 
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Introduction  
 
This document includes the Mexico Economic Policy Program (MEPP) FY 2013 Annual Report 
and the MEPP 2013 Fourth Quarterly Report. (1) The FY 2013 Annual Report covers the period 
from project award in mid-April 2013 through September 2013. It is divided into two sections: 
start-up and work plan development. (2) The Fourth Quarterly Report for FY 2013 covers July – 
September 2013. It provides a detailed description of counterpart consultations, activity 
development and technical progress achieved during the period. 

1. Annual Report 
 

A. Program Start-up 

Summary: During the half year since USAID awarded the Mexico Economic Policy Program 
contract to Abt Associates, MEPP has become fully operational technically, organizationally and 
administratively. The Program team established strong relations with Mexico’s main economic 
governance institutions and developed a detailed work plan that addresses counterparts’ 
demand and priorities.  
 
In April 2013 USAID selected Abt Associates as the prime contractor for the project Supporting 
Improved Economic Governance in Mexico (AID-523-C-13-00001). The effective contract start 
date is April 18, 2013. The effective mobilization date is May 8, 2013. In May, USAID renamed 
the project Mexico Economic Policy Program (MEPP). The Spanish name is Programa de Política 
Económica de México (PROPEM).  

  
On May 9, USAID held a post-award orientation briefing led by Regional Contracts Office 
Director Joseph Terrazas via video conference from San Salvador. Juan Alas, Beatriz Chinchilla 
and Maritza Sarmiento also participated from San Salvador by video conference. Participating 
USAID officers in Mexico included Deputy Chief of Mission Sean Jones, Program Director Kim 
Delaney, Economic Growth Team Leader Kevin McGlothlin, Contract Office Representative 
(COR) Mark Gizzi (who will supervise MEPP), Alternate COR Elizabeth Bauch, Economic Growth 
Advisor Raul Esparza, Contracts Officer Cheryl Hodge-Snead and Acquisition Assistance 
Specialist Rodrigo Diaz. Participating Abt Associates staff included Project Director Michèle 
Laird, Chief of Party Tim Kessler, Operations Manager Miguel Contreras, Contracts Coordinator 
Nancy Cuenca, Senior Economic Governance Advisor Narciso Suarez, and Government and 
Partner Alignment Director Ramiro Nava.  

 
The objective of the orientation was to clarify formal and informal procedures to implement 
award requirements, clarify roles of USAID and Contractor personnel, clarify more complex and 
critical Contractor requirements, and respond to questions from Contractor personnel. The 
orientation began with a general overview (award type, performance period and budget), and 
covered functions and authority of USAID and Contractor personnel, an OAA briefing (contract 
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schedule and CO approvals), and financial management (payment, invoicing, reporting and 
audits). Program Director Kim Delaney addressed Program Office issues, including participant 
training (TraiNet), branding, and events reporting. COR Mark Gizzi gave a technical briefing 
covering upcoming milestones (grants manual, work plan, PMP) reporting and DEC, and 
approval procedures.  
 
USAID informed Abt that the effective date of mobilization was May 8, thus completion time 
frames for all milestones specified in the contract are counted from that date. On May 8, the 
Chief of Party gave a presentation on the objectives and general technical aspects of the new 
project at a USAID meeting with consortium partners. On the following day, the MEPP COP, 
Project Director and Economic Governance Advisor met with staff from the U.S. Embassy 
Economic Section to share information about Mexican economic governance reform priorities 
and opportunities for U.S. Government support. 
 
During the first three months of the Mexico Economic Policy Program, Abt Associates 
contracted core staff for the MEPP site office based in Mexico City. As of the end of FY 2013 
MEPP core staff include: 
 
Site office  

 Tim Kessler, Chief of Party 

 Narciso Suarez, Senior Economic Governance Advisor 

 Ramiro Nava, Director of Government and Partner Alignment and Relations 

 Lucia Gamboa, Policy Research and M&E Specialist 

 Miguel Angel Contreras, Operations Manager 

 Nancy Cuenca, Contracts Coordinator/Finance Assistant 

 Andrea Cabrera, Operations Assistant 

 Guadalupe “Lupita” Juarez, Receptionist and Administrative Assistant 

 Prisciliana Gutierrez, Office Assistant 
 

Home Office  

 Michele Laird, Project Director  

 Veronica Ramos, Contracts and Finance Manager 
 

B. Consultative Process 

The MEPP team organized numerous meetings with leaders from the principal economic 
governance organizations of the Mexican government. The purpose of the meetings was to 
introduce MEPP to the new administration and gain insight into the government’s economic 
governance priorities that can be advanced through foreign technical assistance.  
 
Immediately after Program launch, Abt Associates and partner staff held in-depth consultations 
with counterpart organizations. During May and June, consultations focused on the 
identification of public sector priorities and goals, government “champions” committed to 
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implementing reform, and the development of specific proposals for technical assistance and 
corresponding deliverables. From July to September, consultations focused on defining 
institutional objectives for technical assistance and on refining MEPP activities (see Fourth 
Quarterly Report in the following section for more detail). 

Over the first five months of the Program, the MEPP team held consultations and developed 
constructive relations with: the Ministry of Finance (SHCP), Ministry of Economy (SE – including 
Undersecretariat of Commerce and Industry and Undersecretariat of Competitiveness and 
Standards), the National Entrepreneurship Institute (Inadem), National Science and Technology 
Commission (Conacyt), ProMexico (export and foreign investment promotion), Federal 
Competition Commission (CFC), Office of the President, Ministry of Public Administration (SFP), 
Mexico City’s Secretariat for Economic Development (Sedeco), and the Federal Judiciary. As of 
the end of September, MEPP staff had met with officials from each organization at least twice, 
and in most cases on several more occasions.  (For a detailed description of consultations held 
in the Fourth Quarter of FY 2013 please see Section 2 of this report.) 
 

C. Work Plan development 

On June 13, the COP and Economic Governance Advisor gave a presentation to the USAID 
Mission Director, Economic Growth Team Leader and Program COR on the proposed priority 
policy areas for MEPP. The recommendations were based on consultations with Mexican 
counterparts. They included the five policy areas included in the RFP: transparency of economic 
institutions, market regulation, SME access to finance, commercial law and labor reform 
implementation. 
 

Graph 1 
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On July 2, Abt Associates, convened a half-day meeting with Mexico Economic Policy Program 
partners, the USAID COR and other USAID staff to present work plan activity proposals for July 
2013 – September 2014. The Chief of Party and Senior Governance Advisor opened the meeting 
by reviewing the consultative process that MEPP partners employed to determine the priorities 
of Mexican government counterparts, as well as the basic governance indicators that will be 
reported to USAID. In addition, the COR gave a brief presentation on the characteristics of the 
contractual mechanism underlying MEPP and USAID’s goals. Abt’s Home Office Project Director 
also participated in the workshop, providing comments and feedback on proposed activities.  
Representatives from C-230, IMCO, Ernst & Young and Green Momentum then gave 
presentations on over 20 activities proposed for inclusion in the first annual work plan. As part 
of the work plan development process, Abt staff proposed indicators to measure achievement 
in each of the proposed activities, as shown above in Graphic 1. Following discussion, the 
implementation of labor reform policy area was removed from the work plan as USAID will 
address this area in its upcoming Workforce Development Program. 
 
On July 19, Abt Associates submitted a draft of the first annual MEPP Work Plan to USAID. The 
Work Plan includes most of the activities presented at the July 2 meeting (labor law 
implementation was taken out), as well as three new ones. The introduction of the draft Work 
Plan links each activity to four of the policy areas included in the original RFP: transparency of 
economic governance institutions, market regulation, SME access to financing, and commercial 
law. 
 
While the policy areas provided useful guidance for the selection of activities, organizing the 
Work Plan under the four areas led to two challenges: first, many activities overlapped, 
addressing two (or more) of the policy areas at the same time and second, the short labels of 
each policy area did not convey relevant information to external audiences about the purpose 
and rationale of each activity. For this reason, Abt Associates organized the Work Plan around 
five overarching outcomes: 
 

1. Government funds effectively promote private sector development and 
productivity; 

2. Businesses face fewer obstacles to growth; 
3. Competition is improved; 
4. Regulatory reform improves SME access to private capital; and,  
5. Business transactions are more efficient and reliable.   

 

 
These outcomes provide a readily understandable narrative for the selection and expected 
results of each MEPP activity within the four policy areas. The Work Plan also includes a cross-
cutting sixth outcome: Citizens have greater access to public information and participate in 
public policy design. This outcome corresponds directly to the Apps4Change initiative to be 
implemented by MEPP, and will also be linked directly to the five governance outcomes 
described above. 
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During August and September, USAID staff met several times with MEPP staff to review the 
draft Work Plan and provide feedback. On August 21, the Project Director, COP and Economic 
Governance Advisor presented the revised draft Work Plan to the USAID Mission Director, 
Deputy Mission Director, COR and other USAID staff, as well as members of the U.S. Embassy 
Economic Section. The purpose of the meeting was to inform the Economic Section about 
proposed MEPP activities and explore opportunities to build synergies and share information 
with the Economic Section staff. Activities related to SME access to finance were of particular 
interest. USAID, Embassy and MEPP staff agreed to carry out progress briefings and review 
technical deliverables through periodic meetings.  
 
Following the meeting, the MEPP team received feedback and guidance from the Deputy 
Mission Director, Economic Growth Team Leader and COR. USAID recommendations focused 
on: specifying how the MEPP team would collaborate with counterpart organizations to 
implement proposed governance improvements; how changes to specific programs could be 
expanded or upscaled to have an impact on other programs; and, how changes at the state 
government level could be replicated by other states. To promote greater implementation at 
the state level, USAID staff proposed the use of targeted incentives to motivate state 
governments, such as rankings, prizes and other forms of positive public recognition from 
national leaders. 
 
On September 13 MEPP staff presented proposed Work Plan activities to staff from the 
Economic Productivity Unit of the Finance Ministry (SHCP). The USAID COR and EG Team Leader 
also attended. SHCP has significant influence over economic development policy in general and 
governance of Mexico’s most important economic programs in particular. Dr. Jose Ernesto 
López-Córdova, the Productivity Analysis Director of SHCP’s productivity unit, expressed his 
approval of MEPP’s proposed activities and indicated that almost all of them are directly related 
to SHCP’s oversight. He suggested that the MEPP team coordinate carefully with relevant public 
sector organizations to ensure that all key decision-makers are informed and committed to the 
implementation of proposed reforms. He made particular reference to the Federal Commission 
on Regulatory Improvement (COFEMER) at the federal level, and state government 
competitiveness commissions and related bodies at the local level.  
 
Finally, Dr. López-Córdova indicated his intention to work with the MEPP team on activities that 
most directly promote SHCP priorities and to provide technical feedback, suggestions, and 
contacts for ongoing activities wherever possible. Following the SHCP meeting MEPP staff 
revised the Work Plan to incorporate feedback from USAID and the Ministry of Finance. USAID 
approved the Work Plan on September 24. A summary of activities, disaggregated by 
governance outcomes, is provided in Annex 1.  
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D. Performance Management Plan 

On September 19, Abt Associates submitted the draft MEPP Performance Management Plan 
(PMP), based on proposed and anticipated MEPP activities, to USAID. The PMP identifies 
indicators and achievement targets for the lifetime of the Economic Policy Program. The PMP 
disaggregates outcomes into two “tiers” of implementation. Tier 1 indicates formal 
acknowledgment and approval of MEPP governance proposals from a ranking public sector 
official, as well as a statement of intention to implement the proposal. Tier 2 indicates actual 
adoption or implementation of governance proposals produced through MEPP activities. In 
addition, the PMP includes training targets. The Program’s lifetime targets are summarized in 
the following table. 
  

YEAR 
Tier 1 

(% of all activities) 
Tier 2 

(% of all activities) 
Trainings (number 

of people) 

1 30 0 12 

2 30 20 373 

3 20 20 210 

Total 80 40 595 

 
 
In addition to achieving these targets, MEPP will have an observable impact on the sixth over-
arching objective: increasing citizen access to public information. This will occur through our 
Apps4Change activity, in which the most relevant performance indicator is the launch and 
operation of mobile applications. Given that Apps4Change is an innovative program that is just 
starting up, we do not anticipate production of functional applications in the first year. We 
expect three applications for Year 2 and another three for Year 3. The MEPP team 
acknowledges that developing such governance-oriented mobile applications through a 
competition is terra nova for us. Because we do not have any reference point or comparable 
experience from previous projects with which to estimate what we will achieve, our 
expectations may be conservative. Depending on what we actually observe following the first 
competition cycle of Apps4Change, this target might be substantially revised. 
 
As an additional deliverable required under contract, the MEPP team supplemented the PMP 
with an analytical document that explains the selection of proposed activities and the rationale 
for proposed indicators. The document, entitled Competitiveness Baseline and Institutional 
Analysis (CBID), is divided into four sections: 
 

 State of competitiveness in Mexico, focusing on MEPP policy areas: transparency of 
economic governance institutions, market regulation (competition), SME access to 
finance and commercial law; 

 Government institutions responsible for improving economic performance;  

 Specific goals that MEPP seeks to achieve; and 

 Evidence of government commitment to each proposed MEPP activity. 
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The CBID is the Mexico Economic Policy Program’s clearest statement and justification for 
economic governance activities supported by USAID. Once it is approved by USAID, the 
document will be uploaded to the DEC. As of the end of September, the PMP and CBID are 
under review by USAID.  
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2. Fourth Quarterly Report for FY 2013 
 
The Fourth Quarterly Report covers the period from July – September 2013. During those three 
months, MEPP deepened its relations with core counterparts, defined activities, deliverables 
and expected outcomes from MEPP assistance, and made significant technical progress in four 
high-priority activities. 
 

A. Consultations with Mexican Government Counterparts 

During the fourth quarter, MEPP team members met with all principal counterparts involved in 
the proposed Work Plan. The purposes of the consultations included: affirming counterpart 
commitment to implementing governance reforms; identifying the most effective operational 
contacts and “champions” for change; determining the priority and urgency of each activity; 
and agreeing on key deliverables and corresponding timelines. 
 

 Deputy General Director for Innovation, Services and Internal Trade (SE 
Undersecretariat for Commerce and Industry -- SSCI), July 3. The objective of the 
meeting was to define areas of collaboration between MEPP and SSCI to: (1) improve 
operating procedures for PROSOFT, SE’s main information technology development 
program, by increasing transparency and establishing stronger criteria for the transfer of 
subsidies to beneficiaries; and (2) establish binding mechanisms (sanctions and 
incentives) to enforce a voluntary agreement on commercial practices among private 
sector actors. 
NOTE: While MEPP may work with SSCI in other areas, the two activities discussed in 
this meeting were not approved by USAID for inclusion in the final Work Plan.  
 

 General Director of Commercial Standards (SE), July 4. The purpose of the consultation 
was to define MEPP’s technical assistance in promoting two goals: (1) improve the 
registration of secured transactions in the Unique Registry of (non real-estate) 
Guarantees (RUG), under responsibility of the General Director’s office; and (2) develop 
and implement a pilot for oral and summary trials for commercial cases.  

 

 General Director of Technical Regulations and Standards (SE), July 12. The purpose was 
to define MEPP’s collaboration with the federal government agency in charge of 
regulating standards with which products and services must comply. MEPP partner, 
IMCO, recently produced a diagnostic on the process for determining technical 
regulations and standards. The General Director of Technical Regulation and Standards 
asked MEPP to build on that analysis by designing a proposal to streamline the 
compliance assessment – the evaluation that determines if actual products are 
consistent with technical standards.  

 

 Federal appellate judge (magistrado), July 23. The purpose was to learn about economic 
governance priorities of the Mexican judicial branch, especially oral trials for commercial 
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cases, which can be promoted through foreign technical assistance. MEPP staff will 
follow up with Mexico’s Federal Judicial Institute to explore possibilities for capacity-
building of judges and judicial staff. 
 

 Chief of Staff of the Ministry of Economy, July 24. The purpose of this meeting was to 
keep SE’s leadership informed about the status of MEPP consultations and activities. 

 

 Digital Innovation Unit, Office of the President, September 5. The purpose was to 
present MEPP’s Apps4Change initiative and identify common goals and opportunities 
for collaboration. Presidencia staff advised MEPP to roll out Apps4Change nationally 
while focusing on specific policy areas, and indicated their willingness to support the 
effort, especially in the first stage, by helping to establish linkages with relevant 
organizations. The MEPP team and Presidencia expressed their interest in working 
together during the second stage by assessing proposal viability and challenges related 
to information access. A major reason for Presidencia’s support of Apps4Change is the 
opportunity to encourage other government counterparts to provide valuable 
information that is currently not accessible to the public. 
 

 Assistant General Director of Technological Development and Innovation at the National 
Science and Technology Commission (Conacyt), September 12. The purpose was to 
define MEPP activities and deliverables that would help Conacyt incorporate 
commercial viability into selection criteria of programs that provide financial support to 
innovative firms. After MEPP staff gave a brief presentation on the proposed technical 
assistance, the Assistant Director affirmed Conacyt’s commitment to implement reforms 
to be proposed by MEPP. He emphasized the importance of leveraging international 
experience and best practices on selection criteria for innovation support and project 
evaluation (e.g., U.S. and Korea) and suggested applying the revised criteria within a 
Conacyt pilot that could be upscaled. 
 

 Unit Chief of Export Promotion, Promexico: During September, MEPP staff met twice 
with officials from ProMexico, the country’s main export and investment promotion 
agency, to define an activity that creates opportunities for local suppliers to participate 
in global value chains. While the assistance will eventually involve other organizations 
such as INADEM, Ministry of Economy, Bancomext, and state governments, ProMexico 
is MEPP’s principal counterpart as the activity begins. On September 17, MEPP learned 
about current efforts to link SME suppliers to global companies through ProMexico’s 
Alianza con Compañías Transnacionales (ACT). An important area of opportunity that 
emerged was the development of an electronic platform that matches global 
manufacturing requirements to local capacities, as ACT’s current platform is quite 
limited.  In a follow-up meeting on September 25, MEPP staff presented the activity 
proposal to ProMexico’s technical team as well as the agency’s Unit Chief (Jefa de 
Unidad) for Export Promotion, who expressed enthusiastic support for USAID technical 
assistance. All present agreed to focus initially on the high-impact automobile sector 
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and to divide the activity into three phases: sectorial assessment, platform 
development, and public policy reform. 
 

 President of the Federal Competition Commission (CFC), September 30. CFC has been 
undergoing fundamental structural changes, including the appointment of six new 
Commissioners – including the new President -- who were designated on September 10. 
Three weeks after the new Commissioners were sworn in, the President, her chief of 
staff and the Commission’s Technical Secretary held a meeting with USAID´s Mission 
Director, Economic Growth Team Leader, MEPP COR, U.S. Embassy Economic Section, 
and MEPP staff. The purpose of the meeting was to inform USAID about the most 
pressing goals of CFC’s new leadership that could be advanced through foreign technical 
assistance. The CFC officials highlighted several high priority areas in which USAID 
support would be useful: producing part of a technical study on the state of competition 
within Mexico’s financial services sector (specific sub-sectors will be defined in the 
coming weeks); capacity building for information forensics (i.e., extraction and analysis 
of electronic data obtained from companies under investigation); and improved data 
security. 

 
B. Technical Assistance 

i. Reducing Obstacles to Entrepreneurship: INDADEM leadership visit to U.S. Small 
Business Administration (SBA) in Washington DC 

 
On August 16 and 17, a delegation of MEPP staff traveled to Washington DC with Enrique Jacob, 
President of Mexico’s National Entrepreneurship Institute (INADEM) to meet with staff from 
the U.S. Small Business Administration (SBA). The purpose of the visit was to learn about SBA 
procedures, operations and practices that could be adapted by and for INADEM. During the visit 
INADEM staff and MEPP team members met with key SBA leaders (see summaries below).  
 

 Office of the Ombudsman: This meeting was led by Yolanda Swift, Deputy National 
Ombudsman for Regulatory Fairness Programs, who gave a presentation on the Office´s 
main responsibility: to assist SMEs that have incurred costs resulting from rules, 
regulations or sanctions in other parts of government. This meeting was relevant to 
INADEM, since an Ombudsman Office is expected to be incorporated within INADEM´s 
structure. The Ombudsman position has not yet been filled, so the meeting helped 
INADEM to consider the duties and corresponding profile of qualified candidates.  

 Office of Advocacy: This meeting took place with Sarah Bresolin, Assistant Chief Counsel 
of the Office of Advocacy. The tasks of this office are complementary to those of the 
Ombudsman: the Office of Advocacy reviews and evaluates regulations and laws under 
consideration, provides official comments about anticipated impacts on SMEs and, 
wherever applicable, provides recommendations for modification. In Mexico the two 
offices (Ombudsman and Advocacy) may be consolidated into one. INADEM leaders 
were interested in the rationale behind having two distinct offices. 
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 Small Business Innovation Research (SBIR) Program: This meeting was led by Ronald 
Cooper, Innovation Policy Analyst, who explained how SBA interacts with other 
government agencies in order to promote innovation in diverse federal programs. He 
focused on mechanisms designed to ensure that resources are invested in innovative 
projects that entail a significant element of risk. One aspect of SBIR rules that could be 
adapted within INADEM is designating a required minimum percentage of high 
risk/innovation projects for each participating federal agency.   

 Government Contracting & Business Development: Calvin Jenkings, Deputy Associate 
Administrator, described different strategies the SBA follows to promote government 
procurement from SMEs. The U.S. federal government tries to achieve 23% of 
procurement from registered US small businesses. Mexico could adapt certain rules and 
criteria to increase the participation of small business in federal contracting. The 
program also has the potential to target marginalized areas. 

 
The SBA visit resulted in important inputs to Mexico’s emerging policy framework governing 
SME promotion and representation of the SME sector. These include inter-agency efforts to 
support SME innovation and the creation and operation of the Ombudsman Office, which will 
be responsible for protecting SMEs from excessive or inappropriate government regulatory 
burdens and proposing solutions regulatory obstacles. According to INADEM´s Chief of Staff, 
Alejandro Gonzalez, the visit and the meetings were “extraordinary and gave us important 
insights on how to design and run our planned programs.”     

 
ii. SHCP productivity tool 

 
Before the final Work Plan was approved, USAID pre-authorized MEPP to provide assistance to 
the Ministry of Finance (SHCP) Economic Productivity Unit to develop a tool designed to align 
federal government spending programs with the President’s “Democratization of Productivity” 
strategy. The tool, an in-depth questionnaire and assessment process, will be piloted within the 
National Entrepreneurship Institute (INADEM) before being rolled out to other programs at 
Ministry of Agriculture, the Ministry of Labor and the Ministry of Social Development.  
 
On July 8, the MEPP team met with the Productivity Analysis Director of the Productivity Unit to 
propose refinements to the productivity assessment tool. The half-day meeting resulted in 
significant improvement to the structure and clarity of the questionnaire. On August 22, MEPP 
staff met with SHCP and INADEM staff to validate the instrument and obtain feedback on what 
kind of indicators could better represent the impact of programs on productivity.   
 
On September 18, the MEPP team met again with SHCP officials. The meeting focused on how 
to “score” results from the proposed survey and develop a system to assign weights to 
responses based on the relative importance of the survey sections. In addition, the MEPP team 
initiated a review of international experiences in performance-based budgeting that will inform 
proposals for moving Mexican public sector spending programs towards a more productivity-
oriented framework. 
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As a result of these meetings and internal analyses and proposals carried out by MEPP staff, 
SHCP has been able to: (1) refine the productivity assessment questionnaire, making it clearer 
and more user-friendly, with the expected result being greater responsiveness from federal 
organizations and more reliable responses; (2) improve the weighting system given to each 
question in the context of program’s scope and objective; and(3) link program responses to 
SHCP recommendation for specific actions. 
 

iii. Mexico City fund to promote high impact SMEs 
 
In its effort to improve the local business environment and encourage the generation of high-
impact innovation among new companies, the Secretariat of Economic Development (SEDECO) 
of Mexico City requested MEPP technical assistance to re-design the Fund for Social 
Development (Fondo de Desarrollo Social - FONDESO) to support SMEs and high-impact 
entrepreneurs.  
 
After receiving USAID pre-authorization to work on this high-priority activity, on August 20 
MEPP partners met with the General Director of FONDESO and his staff to present: (1) 
preliminary results of the first phase of the TA, focused on the description of previous impacts 
and results of the Fund; (2) a map of federal and local programs to avoid duplication of 
programs; (3) a proposal to articulate the SEDECO’s current efforts, and (4) a study describing 
the environment of private capital and commercial loans for SMEs. FONDESO representatives 
were enthusiastic about the findings and agreed to start as soon as possible with the re-design 
of the Fund based on MEPP recommendations.  
 
At a follow-up meeting on September 17, MEPP and SEDECO staff (1) reviewed best practices of 
local government SME support programs in London, Chicago, Medellin and Guadalajara; and (2) 
carried out interviews with SEDECO staff to identify FONDESO’s weaknesses, such as human 
resource limitations and discretional or politically-motivated project selection. SEDECO staff 
expressed support for re-designing FONDESO with dedicated resources for high-impact SMEs. 
At a September 24 meeting, MEPP and SEDECO staff discussed the possibility of using USAID 
resources to develop a simple algorithm for beneficiary selection that would reduce or 
eliminate discretional decision-making and improve loan repayment rates. 
 
The initial achievement of MEPP assistance was research that contributed to the re-design of 
the fund’s beneficiary selection process. Preliminary evaluations of other SME support 
programs revealed lack of dedicated support to firms at the stages of consolidation and 
expansion. In addition, no specific federal program supports social entrepreneurs. The findings 
have led the SEDECO to distinguish program assistance based on enterprise type (e.g., social, 
tradition, high impact) and maturity (e.g., start-up, growth). In addition, MEPP research showed 
that other federal agencies, such as the Ministry of Labor and Social Protection and Ministry of 
Culture, could offer complementary support to FONDESO, creating opportunities to leverage 
resources. 
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3. CONCLUSION 
 
Although the Work Plan for the period July 2013 - September 2014 was formally approved in 
late September, the COR pre-approved several activities: the Ministry of Finance (SHCP) 
productivity assessment tool, the Mexico City SME fund, understanding obstacles to 
entrepreneurship, and Apps4Change. Pre-approval of these activities allowed MEPP to begin 
substantive work and make technical progress in the fourth quarter (the first semester of the 
Program’s implementation). This work has enabled the Program to gain recognition and trust 
from Mexico’s key economic governance institutions. The most important evidence of that trust 
was SHCP endorsement of the MEPP Work Plan and the commitment of its Economic 
Productivity Unit leadership to support USAID in achieving governance goals within other public 
sector organizations. 
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ANNEX 1: Activity Summary Matrix 
 

 


